Figure 10
Preliminary RI/FS Schedule - AQK-1
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1 REPORTING {Begins after approval of RI/FS Workplan) 1428 days Fri4/15/16 Thu3/12/20

2 Bi-Monthly Progress Report {Due 15th of every other month) 1428 days Fri4/15/16  Thu 3/12/20

3 SITE CHARACTERIZATION {Assumes approval of RI/FS Work Plan) 844 days  Fri4/15/16 Mon 8/6/18 P

4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri4/15/16  Fri4/29/16

5 Iteration 1 - On-Property Investigations (Soil, GW, SW, Sediment) 240 days Mon 5/2/16 Tue 12/27/16

6 lteration 1 - Off-Property Investigations (Soil, Groundwater) 240days  Mon5/2/16 Tue 12/27/16

7 lteration 1 - Background Soil Investigation 240 days Mon 5/2/16  Tue 12/27/16

8 lteration 1 - Data Assessment 75 days Wed 12/28/16 Sun 3/12/17

9 Data Assessment Meeting with EPA/TCEQ 1 day Mon 3/13/17 Mon 3/13/17

10 lteration 1 - Development of Draft Workplan Refinement Notice (WRN} 45 days Tue 3/14/17 Thu 4/27/17

11 fteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Fri4/28/17  Sat5/27/17

12 Iteration 1 - Prepare Final WRN 15 days Sun 5/28/17 Sun6/11/17

13 Review/Approve Final WRN - EPA/TCEQ 15 days Mon 6/12/17 Mon 6/26/17

14 Iteration 2 - Off-Property Investigations (Vince Bayou Surface Water, 90 days Mon 6/12/17 Sat 9/9/17

Sediment)

15 iteration 2 - Background Sediment/Surface Water Investigation 90 days Mon 6/12/17 Sat 9/9/17

16 lteration 2 - Data Assessment 60 days Sun 9/10/17 Wed 11/8/17

17 lteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/9/17 Thu 11/9/17

18 Iteration 2 - Development of Draft WRN 45 days Fri 11/10/17 Sun 12/24/17

19 fteration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Mon 12/25/17 Tue 1/23/18

20 lteration 2 - Prepare Final WRN 15 days Wed 1/24/18 Wed 2/7/18

21 Review/Approve Final WRN - EPA/TCEG 15 days Thu 2/8/18  Thu 2/22/18

22 iteration 3 - Off-Property Investigations {Vince Bayou Biota) 120days Thu 2/8/18 Thu6/7/18

23 Iteration 3 - Background Biota {if needed} 120days Thu 2/8/18 Thu6/7/18

24 lteration 3 - Data Assessment 60 days Fri 6/8/18 Mon 8/6/18

25 iteration 3 - Data Assessment Meeting with EPA/TCEQ 1 day Mon 8/6/18 Mon 8/6/18

26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Tue 8/7/18 Wed 4/3/19

27 Prepare Draft SLERA 90 days Tue 8/7/18  Sun 11/4/18

28 Review/Comment on SLERA - EPA/TCEQ 60 days Mon 11/5/18 Thu 1/3/19

29 Prepare Final SLERA 60 days Fri 1/4/19 Mon 3/4/19

30 Review/Approve Final SLERA - EPA/TCEQ 30 days Tue 3/5/19  Wed 4/3/19

31 BASELINE ECOLOGICAL RISK ASSESSMENT {IF NEEDED) TBD

33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Tue 8/7/18 Sun6/2/19

34 Prepare Draft BHHRA 120days  Tue 8/7/18  Tue 12/4/18

35 Review/Comment on Draft BHHRA - EPA/TCEQ 60 days Wed 12/5/18 Sat2/2/19

36 Prepare Final BHHRA 90 days Sun 2/3/19 Fri 5/3/19

37 Review/Approve Final BHHRA - EPA/TCEQ 30 days Sat 5/4/19 Sun 6/2/19

38 REMEDIAL INVESTIGATION REPORT 300 days Sat 10/6/18 Thu8/1/19

39 Prepare Draft Rl Report 120days  Sat 10/6/18 Sat2/2/19

40 Review/Comment on Draft Rl Report - EPA/TCEQ 60 days Sun 2/3/19 Wed 4/3/19

41 Prepare Final Rl Report 90 days Thu 4/4/19  Tue 7/2/19

42 Review/Approve Final RI Report - EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19

43 FEASIBILITY STUDY 300 days Fri 8/2/19 Wed 5/27/20

44 Prepare Draft FS Report 120 days Fri 8/2/19 Fri 11/29/19

45 Review/Comment on Draft FS Report - EPA/TCEQ 60 days Sat 11/30/19 Tue 1/28/20

46 Prepare Final FS Report 90 days Wed 1/29/20 Mon 4/27/20

47 Review/Approve Final FS Report - EPA/TCEQ 30 days Tue 4/28/20 Wed 5/27/20
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This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scope of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.
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